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NO CONTRACT
8 July 1981

Director of Data Processing =<§.:S.,;§‘W

MEMORANDUM FOR:

- THROUGH : Executive Officer
STAT FROM :
Acting Chief, Management Staff, ODP
SUBJECT : Management Staff Weekly Report

for Week Ending 7 July 1981

FIPS Waiver

At a meeting on 7 July at the Department of Commerce, ODP
received a formal waiver of Federal Information Processing
Standards (FIPS) 60-1, 61 and 63 for certain planned FY 1982
procurement actions. (These FIPS are concerned with I/O channel
interface standards.) The waiver, signed by the Assistant
Secretary of Commerce for Productivity, Technology and
Innovation, Robert B. Ellert, allows ODP to proceed with the
procurement of non-conforming high density disk equipment and the
associated I/O channel upgrades. This non-conforming equipment
is required because of performance, configuration and
environmental constraints in the ODP Ruffing and Special
Centers. Mr. Ellert also indicated that Commerce action to
delegate waiver authority to the heads of agencies was running
into problems and we would be forced to follow our existing
procedures in the near future. The procedures, which worked
well, require cleared Commerce personnel to review CIA waiver
requests on Agency premises. In addition, all paperwork is kept
in special FIPS files in the office of the Director of Data

STAT Processing. (ATIUO] )

STAT

Supplemental Funding for Pilot SAFE

Processing has identified $231,976 as the 1981 cost to
support the SAFE pilot operation. ODP previously projected a
cost of $300,000 and this level of funding was included in the
1981 supplemental budget which was recently approved. The
Comptroller has not released these funds yet. However, we expect
to recover our costs and Processing is planning ta fund the
asctivities from which the $231,976 was directed. (ATIUO) STAT
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Project Activity Report (PAR)

STAT

A number of activities have been initiated to correct
ongoing problems in various portions of the monthly PAR
processing cycle. Applications is in receipt of a 930 to apply a
one-time year-to-date change to recover accounting information on
421 high CPU time jobs that were incorrectly flagged and
transferred to SLOP accounting. This problem has been corrected
and the adjustment should be made by the August PAR.

Action is underway to determine corrective action for jobs
flagged with the incorrect message "Virtual Storage >1,500,000"
-- planned target date is prior to the October 1981 PAR.

A request was forwarded to Applications to include CP CPU-
time for each project in the Userid-Activity Report.

Applications has been requested to expand a counter field on
the "lines printed" column of the Project Hours report.
(AIUO-ODP Only)

Outstanding Advances

STAT

As of 8 July 1981. 30 advances remain outstanding, of which,
none are delindguent. (AIUO)

STAT
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